

SCHEDULE

LORAIN COMPREHENSIVE LAND USE PLAN AND
ZONING ORDINANCE UPDATE
2016-2017



Kick Off Call

Finalize the project work plan and project schedule.

Thursday, May 12th, 2016

Steering Committee Meeting 1

Review the goals and objectives of the project, review planning process and steering committee roles, introduce existing conditions information, and perform a SWOT analysis.

Wednesday, June 8th, 2016

4:00-6:00PM

Steering Committee Meeting 2

In-depth existing conditions analysis and discussion. Community survey discussion and question generation, and stakeholder nominations.

Wednesday, July 13th, 2016

4:00-6:00PM

Steering Committee Meeting 3

Continued existing conditions analysis and discussion. Review of community survey (to be hosted online). Mapping exercise.

Wednesday, August 3rd, 2016

4:00-6:00PM

Stakeholder Meetings

In-depth meetings with groups of stakeholders nominated by steering committee members. Overview of project goals and generation of ideas for the future and participation levels.

Wednesday, September 7th, 2016

Times TBD

Public Meeting 1: Big Idea Gathering

Highly interactive public meeting designed to encourage dialogue and obtain ideas from participants in a fun, facilitated group format.

**All materials to be included on the project website as well*

Wednesday, September 7th, 2016

4:00-6:00PM

Steering Committee Meeting 4

Review the results from the public meeting and draft the goals and objectives for the Plan. Discuss development principles.

Wednesday, October 5th, 2016

4:00-6:00PM

Steering Committee Meeting 5

Review development principles and objectives. Strategy generation. Identify target development areas, capacities, and potential redevelopment strategies.

Wednesday, November 2nd, 2016

4:00-6:00PM

Public Meeting 2: Open House

Share the draft policies with the community at large. Collect a final set of comments on the Plan which indicate what the community views as the Plan's priorities. Provide opportunity for general comments and questions.

Wednesday, December 7th, 2016

4:00-6:00PM

Steering Committee Meeting 6

Review the draft Plan.

TBD

Adoption Hearing

Present the final Plan.

TBD